- B

— |

. Sanitized Copy Approved for Release 2011/05/24 : CIA-RDP78-03642A000700080033-0

M&V

CONFIDENTIAL < o< »,

_FROPOSAL
FOR THE
MODIF ICATION OF ADDITIONAL

mas |

17 September 1958

25X1

25X1

CONFIDENTIAL

Sanitized Copy Approved for Release 2011/05/24 : CIA-RDP78-03642A000700080033-0



el

Sanitized Copy Approved for Release 2011/05/24 : CIA-RDP78-03642A000700080033-0

| ' CONFIDENTIAL

This company recently completed modification of five
different types of small, portable objects, under Work

Order 10, Task K of RD 45,

During recent conversations between our representatives
and the client's personnel, a further requirement for the
modification of several units of six principal: types was
discussed. Most of the items to be modified were supplied,
however, some additional items may have to be purchased
locally in the event of damage, or lack of success in the
modification., A total of 22 items will he delivered.

It is anticipated that this work can he completed within
a sixty day period, however, from the experience gained in the
previous work 6rder, the work was delayed as it was of lower
priority. It is, therefore, suggested that this proposal-be
in the form of a Work Order under the open end, Task R of
RD 45 and be written to cover a four months' working period,

in case of any unforeseen contingencies.
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COST EST IMATE

230 Engineering Hours @ $3.00
| 15 " " @ gb.oo
SUB TOTAL I
Overhead @ 125%
SUB TOTAL IIX
Materials, Jigs, Fixtures, Packing, etc.
SUB TOTAL III
G&A @ 7.5%
SUB TOTAL IV
Fee @ 8%

TOTAL
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$ 690.00
60.00

$ 750.00
937.00

$ 1687.00
153.00

$ 1840.00

__138.00
$ 1978.00

. 158.00
$ 2136.00
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